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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

CNQ074 Pay Period:  11/16/2016Contract: Estimate Number: 0007 to  12/15/2016Estimate Type: Progress Estimate Approved:No

Chris-Hill Construction Co., LLCContractor:

Contractor's
Address:

4749 Pleasant Run Road
Memphis,  TN   38118

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

05/04/2016

%

$0.00

234.0

249.0

249.0

106.41

%Percent Complete($):

%Percent Behind:

SHELBY

9.02

Date Notice to Proceed: 04/11/2016

11/30/2016

$303,855.20

$303,855.20

$296,313.55 $23,628.70$272,684.85

$0.00

$-2,449.71Test Report Payment Adjustments:

$293,863.84 $269,644.64 24,219.20

$296,313.55 $23,628.70$272,684.85

$0.00 $0.00

$-3,040.21 $590.50

$0.00 $0.00

The repair of the bridge on Jefferson Avenue over I-240

97.39

20161215

Project(s): 79008-4152-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 00202024,219.2079008-4152-04 20The repair of the bridge on Jefferson Avenue over I-240 (L.M

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79008-4152-04 0500 9009 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

79008-4152-04 0500 9008 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/LANE
CLOSURES

79008-4152-04 0500 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $840.00

0.000

0.000

$0.00

$0.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

79008-4152-04 0500 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

79008-4152-04 0500 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79008-4152-04 0500 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $1,417.50

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79008-4152-04 0500 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

79008-4152-04 0500 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

79008-4152-04 0500 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

79008-4152-04 0500 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79008-4152-04 0500 0030 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

150.000 $32.00

0.000

142.220

$0.00

$4,551.04

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

79008-4152-04 0500 9000 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $920.00

0.000

0.000

$0.00

$0.00

604-01.08 CLASS A CONCRETE (BRIDGE)
(FOUNDATION LEVELING)

79008-4152-04 0500 0040 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,756.000 $2.50

0.000

1,747.400

$0.00

$4,368.50

604-02.03 EPOXY COATED REINFORCING
STEEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00400500

-86.00-34.400

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

117.05 38.3238.32 0.000.0079008-4152-04 0500 0050 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $2,300.00

0.000

38.320

$0.00

$88,136.00

604-03.01 CLASS A CONCRETE (BRIDGES)

79008-4152-04 0500 0060 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,179.000 $2.30

0.000

4,730.700

$0.00

$10,880.61

604-03.02 STEEL BAR REINFORCEMENT
(BRIDGES)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00600500

-2,363.71-1,027.700

0.000.000

79008-4152-04 0500 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $500.00

29.000

161.000

$14,500.00

$80,500.00

604-10.46 EXPANSION JOINT REPAIRS
(TYPE G)

79008-4152-04 0500 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

604-22.50 DEFECTIVE CONCRETE

79008-4152-04 0500 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

164.000 $4.00

0.000

132.000

$0.00

$528.00

617-02 BRIDGE DECK CRACK SEALING

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00800500

0.000.000

528.00132.000

79008-4152-04 0500 0090 GAL. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $125.00

0.000

0.500

$0.00

$62.50

617-05 SEALANT (DESCRIPTION)/(SEE
PLANS)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00900500

0.000.000

62.500.500
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0079008-4152-04 0500 0100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1,470.00

0.000

1.000

$0.00

$1,470.00

705-05.02 REPOSITIONING OF IMPACT
ATTENUATOR (SCI100GM)

79008-4152-04 0500 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,512.50

0.000

1.000

$0.00

$5,512.50

705-08.51 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-3

79008-4152-04 0500 0120 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $37,430.00

0.000

1.000

$0.00

$37,430.00

712-01 TRAFFIC CONTROL

79008-4152-04 0500 0130 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,120.000 $25.00

0.000

480.000

$0.00

$12,000.00

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

79008-4152-04 0500 0140 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

127.000 $35.20

0.000

123.000

$0.00

$4,329.60

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

79008-4152-04 0500 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

82.000 $12.60

0.000

0.000

$0.00

$0.00

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

79008-4152-04 0500 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $36.75

0.000

28.000

$0.00

$1,029.00

712-05.03 WARNING LIGHTS (TYPE C)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/23/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

540.00 613.45613.45 0.000.0079008-4152-04 0500 0170 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

916.000 $7.10

0.000

613.450

$0.00

$4,355.50

712-06 SIGNS (CONSTRUCTION)

79008-4152-04 0500 0180 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $8.40

0.000

24.000

$0.00

$201.60

712-07.02 TEMPORARY BARRICADES (TYPE
II)

79008-4152-04 0500 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $15.75

0.000

24.000

$0.00

$378.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)

79008-4152-04 0500 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $865.00

0.000

2.000

$0.00

$1,730.00

712-08.03 ARROW BOARD (TYPE C)

79008-4152-04 0500 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,220.000 $1.68

0.000

8,650.000

$0.00

$14,532.00

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

79008-4152-04 0500 0220 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.250 $18,900.00

0.483

0.483

$9,128.70

$9,128.70

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

79008-4152-04 0500 0230 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $15,190.00

0.000

1.000

$0.00

$15,190.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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